SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:43PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 687 Const Calendar Day: 144 Date: 26-Oct-2012  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Cable Wrapping Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the South main cable . They had to set =
the wrapping machine , & wrap the cable . They started at 7:00 AM.

Roger , Carlos , Mario, Michael , Aaron, & Dario had to wrap the South cable wrapping on the main
span . Crews had to set the machine on the top of the base plate , fly , set the S wire spools , & connect
the air hoses . They started at 7:10 AM. Crews were done at 9:30 AM.

Crews tried to start the 1st wrapping trial at 9:35 AM. when the motor did not start . Crews had to call
the technician who came & changed the motor . Crews resumed working on the wire at 9:50 AM. The wires
did not lock into each other & over lap each other . Crews had to work on the adjustments from 10:30 AM.
to 12:00 PM.

In the afternoon , crews started to wrap the cable between PP # 102 & PP # 100 . Crews wrapped 0.4
meter , weld the wire in 4 locations , remove the 1st few wraps , & push the wrap into the cable band
groove . They started at 12 :40 PM. Crews had hard time pushing the cable wrap with the wrapping
machine into the groove .. They decided to have slacks in the wire , push the machine upward , & slightly
hammer on the wire with plastic covered lumber . until the wrap in the groove . Crews were done at 3:10
PM.

After that , crews had to push the machine down , adjust the wrapping machine , align the wire to fit &
lock properly , & start wrapping . They had hard time fitting the wire to lock into each other . They started
at 3:30 PM. Crews were done at 4:40 PM. They started to wrap at 4:45 PM. They were done at 4:50 PM.
Crews had to wrap up their tools & equipments. They left at 5:00 PM.

Crews had wrapped 0.3 meter today

Jesus , Armando , & Jorge had to work on the cable . Crews had to clean the cable using MEK solvent ,
apply the Zinc coat , work with the other crews on the site . Crews started

at 7:15 AM.

In addition to that , crews had to cover the cable between PP # 100 & PP # 102 . They were done at
5:00 PM. Crews left at 5;10 PM.

Froylan , Jose , Pedro , & Carlos had to work on the South main span . Crews had to work on the
openings under the cable bands . They had to bring materials to the site , cut to size the wire mesh ,
overlap & tie with the existing wire mesh . They started at 7:30 AM. Crews were done at 12:00 PM.
04-0120F4 Bid ltem: 067 C-SUS-SCC.067 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 687 Date: 26-Oct-2012  Friday
Semi-Skilled Laborer APP JESUS RUIZ 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM JOSE PRADO 5.00 0.00 0.00 5.00 D
Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 5.00 0.00 0.00 5.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 5.00 0.00 0.00 5.00 D
Semi-Skilled Laborer JNM CARLOS GARCIA 5.00 0.00 0.00 5.00 D
Ironworker JNM MICHAEL DRAPER 8.00 2.00 0.00 10.00 D
Ironworker APP DARIO LUCAS 8.00 2.00 0.00 10.00 D
Ironworker APP ARRON DAVID 8.00 2.00 0.00 10.00 D
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker APP MARIO MARQUEZ 8.00 2.00 0.00 10.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00 D
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